CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00017
TITLE: Subcontractor Mobilization Expense A DATE: 10/06/2014
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR:  Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Replace Book 2, Part A, Subpart 2, Section 11.1 "Mobilization" with the language shown on Attachment A Sheet 1 through 1 of this
Change Order.

The Cost of this Change Order is: $0.00

No additional Contract time is warranted for this change as this change does not change the project features nor does it affect the
controlling item of work.

Total: $0.00 0
ATTACHMENTS: Attachment A to Change Order 00017 - Revision to Book 2, Part A, Subpart 11.1 "Mobilization"
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00017
TITLE: Subcontractor Mobilization Expense A DATE: 10/06/2014
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;

additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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